
United States Department of the Interior
FISH AND WILDLIFE SERVICE

California/Nevada Operations Office
2233 Watt Avenue, Suite 120~

IN REPLY R£FERTO: Sacramento, California 95825-0509

LA-California
CALFED
San Joaquin River NWR

Flood plain
July 15 1999

Lester A. Snow, Executive Director
CALFED Bay-Delta Program
1416 Ninth Street, Suite 1155
Sacramento, California 95814

Re: Amendment to Agreement No. 1425-98-AA-20-16180 San Joaquin River NWR Flood
plain

Dear Lester:

In December, 1997 the CALFED Policy Team (Team) approved a grant of
$10,647,000 to fund the acquisition, long term preservation and protection,
and restoration of approximately 6,169 acres by the U.S. Fish and Wildlife
Service (Service). This is to request CALFED approval of an amendment to the
referenced grant. The initial grant identified six (6) tasks, A-F, which were
to be completed as a part of this grant. Task A is completed, Task E is
partially completed, and Tasks B, C, D and F are in process. The following
tables represent the original costs and the revised 2.7 percent cost increase
associated with this project.

ORIGINAL COST ESTIMATES TO IMPLEMENT THE PROPOSED PROJECT

Project Task    Direct Salary Service Land TOTAL COSTS
and Benefit Contract Acquisition
Costs Costs

Tasks A - F     $237,000 $45,000 $10,365,000     $10,647,000

AMENDED COSTESTIMATES    (2.7%I NEEDED TO COMPLETE THE APPROVED PROJECT

Project Direct Direct Direct Indirect TOTAL COSTS
Task Salary and Service Costs for Budget and

Benefit Contracts Land Administrative
Costs Costs Purchase Costs

Task A-F $312,000 $120,000 $10,365,000 $150,000 $10,947,000

Net +$75,000 +$75,000 0 +$150,000 +$300,000
Change

E--031 898
E-031898



Funding of the additional costs ~s necessary to complete the project. These
costs include site cleanup ($75,000), salary and benefits for staff to
complete NEPArequirements and land acquisition negotiations ($75,000); and
defray the budget and administrative costs ($150,000) associated with the
acquisition of~ lands at San Joaquin River NWR (i.e. planning, appraisals,
title policy, surveys, administrative cost, etc...).

Since the Team’s approval, the Service has completed Task A and is in the
process of completing Tasks B-E. Tasks A-E must be completed prior to Task F
(restoration) commencing. We are requesting that the above referenced
agreement be amended to reflect the additional 2.7 percent increase in costs
for a total of $10,947,000. We also request that Task C be amended to allow
the Service to acquire the Riley Slough Flood plain corridor in either fe~ or
easement, and that the completion date for this project be amended to March
31, 2000. The consequence of CALFED not funding the requested increases is
that restoration on the building sites on two properties acquired under Task A~
(Lara and E1 Soyo) would be postponed indefinitely. The dairy.waste would
remain in the flood plain and could be floated downstream during the next
flood event.

We look forward to completing this worthwhile project. With CALFED’s
assistance, the Service will be able to permanently protect and restore
approximately 6,169 acres of riparian habitat, grasslands and wetlands.
If~you have any questions regarding this matter, please contact Howard K.
Stark or Stephen M. Dyer at the above address or at (916) 979-2085.

Sincerely,

J. Spear

cc: Elizabeth Stevens, CNO Office, Sacramento, California
! Howard K. Stark, Sacramento, California

Tom Harvey, Sacramento, California
Patrick Leonard, Sacramento, California
Nan Yoder, BOR, Sacramento, California
David Patte, Darla Smith, Portland Oregon
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